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Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 354

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

tower Activites

ABF crews came to the site at 6:50 AM. Crews had to work on the façade at 47 meters , work on the
temporary piles . They started at 7:00 AM.

Richard , Alex , Jacob , Pablo , & Mathew had to work on miscellaneous activities on the tower .

Alex & Jacob had to work on the barricade frame at 143 meters . Crews had to adjust the frame , but
the frame did not fit properly . The side brackets have to be modified . Crews came down to the deck at
12:00 PM.

In the afternoon , Alex & Jacob had to work on house keeping on the tower . They were done at 3:30
PM.

Then , crews continued to stab the bolts on the façade top plates . They were done at 5:00 PM.
Crews had to wrap up their tools & equipments . They left at 5:15 PM.

Richard , Pablo , & Mathew had to fly & set the barricade brackets on the top of the façade boxes at 18
, 23 , 28 , 33 , 38 , 43 , & 48 .

In addition to that , crews had to work with Alex & Jacob . They had to send tools , & materials to the
top crews using the winch , stab the bolts on the top plates for the North & West facades .

In the afternoon , crews had to set the grating for the permanent platform & install the clips , Crews
were done at 3:10 PM. They had to wrap up their tools & equipments. Crews left at 3:20 PM

Richard Y , Jorge , Karl , Paul , & Richard H had to work on the temporary piles . Crews started on the
South side of the footing box . They had to remove the over cross beam from the top of the footing box to
the pile in the bay , cut & remove the top of the 2 pile assembly on the South West corner .

Crews started on the over cross beam 1st . They had to hook the crane , cut the bolts on the top of the
pile on the footing box , fly , & set it on the barge . They started at 7:30 AM. Crews were done at 8:35 AM.
They started on the pile assembly at 8:40 AM. Crews were done at 9:50 AM.

The tug boats had to mobilize the crane & the barge North of the footing box on the West side . The
crane & the barge were on the North West side at 10:00 AM.

After that , crews had to work on the North side over cross beams , & the pile assemblies .
Following the same procedures as on the previous beams & pile assemblies . They started on the West

East side at 10:30 AM. Crews were done at 2:40 PM. They started on the North East beam & pile
assembly at 3:00 PM. Crews were done at 5:00 pM.

In addition to that , crews had to chip & remove the grout pads under the over cross beams , chip
around the 75 mm. rods on the top of the piles on the footing box , & work on house keeping .Crews left at
5:15 PM.
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Certified Coating crews came to the site at 7:20 AM. Brandon & Richard had to work on splice 2 & 3
.They had to paint the bolts on skin D in splice 3 on the West tower shaft , paint the bolts on skin C in
splice 3 on the West tower shaft , & paint the bolts on skin D in the North tower shaft in splice 2 .

Nicolaus flew the painters to splice 3 at 7:30 AM. Crews were done on splice 3 on the North & West
shafts at 11:45 AM.

In the afternoon , Richard had to work splice 2 skin C . He used the man lift . He started at 12:40 PM.
He was done on the bolts on skin C in splice 2 at 2:00 PM.

Crews do not have access to reach the 140 bolts on skin E on the West tower shaft in splice 2 . Crews
have to built 5 meters scaffold on the top of the façade at 109 meters to reach the bolts .

In the office , I had to work on my report . I was done at 5:30 PM.

Bid Item: 053 T-L01-SFN.05304-0120F4 Tower Lift 01 Strut Façades North Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Marine, Barge, Flexifloat 1 EM1010

8.00

743

2.00

No

0.00 0.00

Marine, Barge, Crane Barge 1

8.00

001426

2.00

No

0.00 0.00

"HYDRAULIC CRANES & EXCAVATORS

5.00

*E0100562

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM RICHARD HUEBERTPiledriver 8.00 2.00 0.00 10.00

APP RICHARD YAMBAOPiledriver 8.00 2.00 0.00 10.00

JNM PAUL CARROLLPiledriver 8.00 2.00 0.00 10.00

FOR KARL NISLEYPiledriver 8.00 2.00 0.00 10.00

APP JORGE LOPEZPiledriver 8.00 2.00 0.00 10.00

OTH NICOLAUS SHAFEROperator 5.00 0.00 0.00 5.00

JNM JEFFREY SCOTTOperator 8.00 2.00 0.00 10.00

JNM RICHARD CHOUINARDIronworker 8.00 0.00 0.00 8.00

JNM PABLO RAMIREZIronworker 8.00 0.00 0.00 8.00

APP MATTHEW MULLINGIronworker 8.00 0.00 0.00 8.00

APP Alex BlancoIronworker 8.00 2.00 0.00 10.00

JNM JACOB MECHEIronworker 8.00 2.00 0.00 10.00

Bid Item: 078 T-L02-ENE.07804-0120F4 Tower Lift 02 External Paint Tower NE

CERTIFIED COATINGS COMPANY

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

JNM RICHARD SALCIDOPainter 6.00 0.00 0.00 6.00

APP BRANDON GAYAPainter 5.00 0.00 0.00 5.00
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